City of Fredericksburg

Asphalt Street Rehabilitation Schedule

Summer - Fall 2013

All dates are tentative and subject to change due to weather, equipment issues, etc. The schedule will be

updated as needed.

Street From To Type of Work Start Date
Greenbrier Drive Armory Drive Hazel Run Mill & Resurface |[September 9
Germania Street Princess Anne Street Fall Hill Avenue |Mill & Resurface |[September 12
Stafford Avenue William Street Brent Street Mill & Resurface |[September 16

Riverside Drive

Jefferson Davis Hwy.

Fall Hill Avenue

Mill & Resurface

September 19

Lafayette Boulevard

South City Limits

Twin Lake Drive

Mill & Resurface

September 24

Littlepage Street

Brompton Street

Monroe Street

Reconstruction

October 14

Prince Edward Street

George Street

Canal Street

Reconstruction

October 28

Related curb, gutter and sidewalk replacement will begin on Riverside Drive on September 9
and will also be performed on Littlepage Street Street and Prince Edward Street with
all concrete work scheduled to be completed by mid-October.







